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Status Report on CEA 3808
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P. Hoemann

Box 1FF was formed and poured. Temporary PVC bypass was installed so
12" sewer will remain functional until box is put into service.

All joints complete from east side of 1CC to middle of I Street. Section
will be tested this week.

One joint was made on east side of 1BB Friday. The job was stopped due
to lack of heat in excavation.

Additional canopies and heaters were set up for the week end. Tempera-
ture of excavation and pipe seems to be between 50 and 60 degrees now.
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Operation Foreman
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